
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:58 PM

Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 130 Date: 10-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 336

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the gantry , work on the East tower
shaft . Crews started at 7:00 AM.

Tony , Steve & Barry had to work on the gantry . Crews had to prepare the gantry to be
disassembled . & pulled out of the site . They had to disconnect the power lines , hydraulic hoses , remove
accessories parts , jacks , Crews started at 7:10 AM. They were done at 5:10 PM.

Carlos , & Joshua had to work on the picking assembly ( Spindle ) . Crews had to cut the
remaining strands , remove the 2 pins & pull the pivot arms out of the site & store on the W line , hook the
spindle shaft , lower & set it on the barge , lower the spreader beam , & remove the I beam supports ,
Crews started at 7:10 AM. They were done at 12:00 PM.

After that , Carlos & Jacob had to work on the W line . They had to prepare the spreader beam to
pick up the shear plates , seats & spacer blocks for the gantry , gantry frame & accessories . Crews were
done at 5:10 PM.

Jacob , & Kevin had to work on the top of the footing box . Crews had to work on house keeping ,
connect the hydraulic hoses between the East , North shaft jacks & the pump . Crews started at 7:15 AM.

In addition to that , crews had to work on the barge rigging . They had to store the spindle & it's
accessories on the barge . Crews were done at 12:00 PM.

In the afternoon , Kevin & Joshua had to place the bearing plates , washers , & nuts for the East
tower shaft . Crews were done at 2:00 PM.

Then , crews had to work on house keeping & prepare for the shear plates to be lifted & set in
place , raise the hydraulic jacks & place shim plates under the jacks on the East tower shaft . Crews were
done at 5:00PM.
All crews had to wrap their tools & equipment . Crews left at 5:20 PM. Barry left at 3:20 PM.

ABF surveyors came to the site at 8:00 AM. Crews had to survey the top of the South tower shaft ,
& survey for the shear plates on the top of the footing box . Crews were done at 3:00 PM.

8 shear plates were delivered to the site at 1:00 PM. Earl & Ian came to the barge at 2:00 PM.
They had to weld lift lugs on the shear plates . Crews had to prepare their tools & equipment , grind the
surface of the lugs , & base plates to remove the primer coat , heat the welding area . Crews started at
2:30 PM. They were done at 3:45 PM.

Earl started to weld the 1st lift lug at 3:50 PM. Crews were done at 4:50 PM. They left the barge at
5:00 PM. Crews completed 2 lift lugs . Smith Emery QC Tony was on the barge with Earl & Ian during the
welding operation .
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 130 Date: 10-Aug-2010 Tuesday

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

2.00

002201

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 2.00 2.00 0.00 4.00

FOR EARL CLAYBORNIronworker 2.00 2.00 0.00 4.00

Page 2 of 2ddrRptbyBidItem


